Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
1701	11/05/2017		St Marnan Road Speed Limit	AM	07/04/2022 - No Report	Cllr PA	12/05/2022		
			Proposal to extend 30 mph		03/03/2022 - No progress		07/04/2022		
			speed limit north to Learney		06/01/2022 - Latest date is end of January,		03/03/2022		
			Avenue		subject to weather		03/02/2022		
1801	04/01/2018		Community Action Plan	LM	01/10/2020 - With ever changing situation	LM Sub-Comm	Monitor		
			Proposal to develop new CAP	Sub-Comm	decided would not be able to engender				
			to replace the 2010 version, of		adequate community input at this time. We did				
			which many objectives have		note to include the proposed village allotment				
			been achieved although not		project in the new CAP				
			through the planned route		03/09/2020 - Growing importance to develop				
					with changing situation so will bring back for				
					action after AGM				
1803	04/10/2018		Pavement area at Torphins	TBC	07/04/2022 - AC has budgetted £5000 for	Cllr PG/Cllr PA	12/05/2022		
			Health Centre		securing land and repair to pavement in the		07/04/2022		
			Ownership of pavement		new 2022/2023 financial year		03/03/2022		
			needed established to request		03/03/2022 - New information that part of		03/02/2022		
			repair of broken surface		pavement area owned by Learney Estate with		06/01/2022		
					whom roads department is working for solution		02/12/2021		
1912	07/11/2019		Park Drainage	ED	03/03/2022 - Waiting for Roads Dept	Cllr PA	12/05/2022		
			The planned work at the		03/02/2022 - Expect to equipment available for		07/04/2022		
			eastern end of the park has		work this month		03/03/2022		
			not been addressed and		06/01/2022 - No progress		03/02/2022		
			during recent wet weather		04/11/2021 - Report awaited. Large volumes of		06/01/2022		
			there has been flooding at the		water emitting in area at south east corner of		02/12/2021		
			south east corner on the old		park during recent rains.		04/11/2021		
			railway line core path		07/10/2021 - Site visit of AC with TCC revealed				
					water from Granpian Terrace draining to park.				
					Investigations producing new information that				
					may lead to a solution but investigations				
					continuing for further report to be submitted				
					from Officers				
2010	03/09/2020		Excessive Speed on A980 at	TCC	03/03/2022 - Awaiting Police availability for	Cllr PA	12/05/2022		
			Sundaywells and need for		meeting		07/04/2022		
			Police action		03/02/2022 - Still pushing to get parties to		03/03/2022		
					meet		03/02/2022		
					06/01/2022 - Site meeting delayed due weather		06/01/2022		
					and season but still planned to go ahead		02/12/2021		

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2101	04/02/2021		Parking at Scotmid	JL	07/04/2022 - Awaiting response from Scotmid.	ED	12/05/2022		
			Concern about indiscriminate		ED to chase.		07/04/2022		
			and somethimes unsafe		03/03/2022 - LM raised concern. Decided ED				
			parking in the area of Scotmid		will approach Scotmid regarding parking and				
					pedestrain access at rear area of building				
2102	04/02/2021		Village Square Proposal	AM	07/10/2021 - Due to prioirties and changing	AM	Monitor		
			Plan to develop a public village		circumstances decided to put in abeyance				
			square for Torphins in area of		13/05/2021 - After newsletter article obtain				
			Learney Hall		plan of AC land, draw plans, generate images,				
					for publication				
2109	01/07/2021		Additional AED for village	ED	04/07/2022 - JL to contact for next meeting	ED	12/05/2022		
					03/03/2022 - JL to contact Vet practice to		07/04/2022		
					investigate their interest in hosting AED				
					02/12/2021 - Suggestion to approach Vet and				
2110	02/09/2021		Trees on Grampian Terrace	ED	07/04/2022 - Inconclusive discussion. Options	ED	12/05/2022		
			Diseased trees to be replaced		seem to be 1.Do nothing 2.Fell and replace in	Cllr PA	07/04/2022		
					same area with new/different species trees	WM			
					3. Plant hedge in area. Communicate concerns				
					on Facebook and for next Newsletter				
					04/11/2021 - Resolved to delay consultation				
					until spring 2022 when back in leaf.				
					07/10/2021 - Detail proposals from Service				
					reveal not enough space in park for replanting.				
					TCC to consult on what to do with trees and				
					how to communicate with public				
2115	02/09/2021		Kincardine Road Speed	WM	02/12/2021 - Still not removed or repaired	Cllr PA	12/05/2022		
			Monitor		07/10/2021 - Council do own sign which has		07/04/2022		
			Fix or remove		failed so will be removed		03/03/2022		
					02/09/2021 - Cllr PA to make final check on		03/02/2022		
					ownership and if not identified have Roads		06/01/2022		
					remove unit		02/12/2021		
							04/11/2021		

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2118	02/09/2021		Speed on Woodside Road Concerns raised about excessive speed on narrow and single track Woodside Road	WM	07/10/2021 - Proposed solution is of interest to Roads however there could be issues and they are looking at alternatives. 02/09/2021 - Cllr PA to investigate with Roads a solution to slow traffic by way of closing the northerly access at junction of Woodside Road with St Marnan Road and forcing traffic to take the right angle junction to south as the alternative.		Monitor		
2201	06/01/2022		Park Recycle Bins Road Surface Significant potholes have appeared in the surface at the park recycling bin area presenting a danger to users	ED	03/02/2022 - Landscape Services matter to be addressed by that service 06/01/2022 - Cllr PA offered to report the matter to the service for attention	CIIr PA	12/05/2022 07/04/2022 03/03/2022 03/02/2022		
2202	03/02/2022		Learney Hall Redevelopment Proceeds of sale of school house are now available for redevelopment of Learney Hall. Planning commenced	WM	07/04/2022 - Tim Stephen visited and explained all plans as per minutes of 07/04/2022. Continue to pursue collaborative redevelopment to meet maintenance, resilience and betterment priorities 03/03/2022 - Letter of priorities and follow up email about generator etc sent to Tim Stephen	АМ	12/05/2022 07/04/2022		
2203	03/02/2022	07/04/2022	Community Resilience Sub Group Progress and any assistance required from TCC	SS	07/04/2022 - Agreement has been reached with Marr Area that TORCH as sub group of TCC to be Torphins Community Resilience Group with Aberdeenshire to work directly with TORCH in community resilience matters. TCC has created TORCH webpage torphins.net/TORCH and generic email address torch@torphins.net 03/03/2022 - TORCH issued Debrief Report on Storms Malik and Corrie. R Dow appointed Chair and will meet TCC leads 07/03/2022 to finalise understandings	AM, WM	07/04/2022	07/04/2022	TORCH fully functional with 7 person committee and 29 volunteers. Chair Robbie Dow. Agreed with Marr Area Office TORCH is Torphins CR Group

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2204	03/02/2022		Torphins Cemetery Wall	WM	07/04/2022 - Aberdeenshire has budgetted	Cllr PA	12/05/2022		
			Part of wall collapsed and		£25000 for repairs in 2022/2023 financial year		07/04/2022		
			whole wall needs repointed		03/03/2022 - Matter still open		03/03/2022		
					03/02/2022 - Cllr PA has reported to the Service				
					and hopes budget will be found at year end to				
					repair				
2205	07/04/2022		William Street Potholes	ED	07/04/2022 - Follow up with Aberdeenshire	ED	12/05/2022		
			Road still needs						
			comprehensive resurfacing						
	07/01/0000				07/04/2020 7 11		10/07/0000		
2205	07/04/2022		Woodside Road Breakup	WM	07/04/2022 - Follow up with Aberdeenshire	WM	12/05/2022		
			Cold surface recycled surface						
			from 2021 breaking up in						
			places						