Action Log Open Items: Pages 1 - 4

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
1701	11/05/2017		St Marnan Road Speed Limit	AM	06/01/2022 - Latest date is end of January,	Cllr PA	03/03/2022		
			Proposal to extend 30 mph		subject to weather	1	03/02/2022		
			speed limit north to Learney		02/12/2021 - Not yet moved		06/01/2022		
			Avenue		04/11/2021 - Sign will be moved by end		02/12/2021		
1801	04/01/2018		Community Action Plan	LM	01/10/2020 - With ever changing situation	LM Sub-Comm	Monitor		
			Proposal to develop new CAP	Sub-Comm	decided would not be able to engender				
			to replace the 2010 version, of		adequate community input at this time. We did				
			which many objectives have		note to include the proposed village allotment				
			been achieved although not		project in the new CAP				
			through the planned route		03/09/2020 - Growing importance to develop				
					with changing situation so will bring back for				
					action after AGM				
1803	04/10/2018		Pavement area at Torphins	TBC	03/02/2022 - Site has been surveyed for work	Cllr PG/Cllr PA			
			Health Centre		to start asap		03/02/2022		
			Ownership of pavement		06/01/2022 - Design work to be finished for job		06/01/2022		
			needed established to request		completion Spring 2022		02/12/2021		
			repair of broken surface		07/10/2021 - The pavement is to be surfaced		04/11/2021		
1910	03/10/2019		Park Pavilion	ED	03/02/2022 - Work thought to be done but	Cllr PA	03/03/2022		
			The deteriorating condition of		need to verify		03/02/2022		
			the park pavilion needs		06/01/2022 - No fixed date but confirmed work		02/12/2021		
			attention to maintain the		will be done		04/11/2021		
			building in proper working		07/10/2021 - Council to install outside switch				
			order		for lights and will make repairs but timing not				
1912	07/11/2019		Park Drainage	ED	03/02/2022 - Expect to equipment available for	Cllr PA	03/03/2022		
			The planned work at the		work this month		03/02/2022		
			eastern end of the park has		06/01/2022 - No progress		06/01/2022		
			not been addressed and		04/11/2021 - Report awaited. Large volumes of		02/12/2021		
			during recent wet weather		water emitting in area at south east corner of		04/11/2021		
			there has been flooding at the		park during recent rains.				
			south east corner on the old		07/10/2021 - Site visit of AC with TCC revealed				
			railway line core path		water from Granpian Terrace draining to park.				
					Investigations producing new information that				

Action Log Open Items: Pages 1 - 4

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
1913	07/11/2019		Village Notice Board Map	WM	06/01/2022 - Still awaiting updated village	AM	03/03/2022		
			The map in the notice board is		photo for map illustration		03/02/2022		
			faded and needs replaced		01/07/2021 - The digital map file has been		06/01/2022		
					updated by AM and after minor changes will be		02/12/2021		
					available for WM to order Trespa map panel		04/11/2021		
2010	03/09/2020		Excessive Speed on A980 at	тсс	03/03/2022 - Still pushing to get parties to	Cllr PA	03/03/2022		
	' '		Sundaywells and need for		meet		03/02/2022		
			Police action		06/01/2022 - Site meeting delayed due weather		06/01/2022		
					and season but still planned to go ahead		02/12/2021		
					07/11/2021 - Police speed check recorded no		04/11/2021		
					overall significant speeding. Problem relates to		07/10/2021		
2101	04/02/2021		Parking at Scotmid	JL	06/01/2022 - Request to address again at Feb	Cllr PA	Monitor		
	' '		Concern about indiscriminate		meeting				
			and somethimes unsafe		07/10/2021 - Roads don't think much can be				
			parking in the area of Scotmid		done currently.				
2102	04/02/2021		Village Square Proposal	AM	07/10/2021 - Due to prioirties and changing	AM	Monitor		
			Plan to develop a public village		circumstances decided to put in abeyance				
			square for Torphins in area of		13/05/2021 - After newsletter article obtain				
			Learney Hall		plan of AC land, draw plans, generate images,				
2109	01/07/2021		Additional AED for village	ED	02/12/2021 - Suggestion to approach Vet and	ED	Monitor		
	01,07,1011		Table 1 and 1 and 2 an		Garage again as potential locations.				
					04/11/2021 - No more action on new AED.				
					Noted Scotmid unit was used recently but not				
					activiated. Follow up with Scotmed and First				
					Responders to ensure checked and fully				
					operational after having been returned				
					01/07/2021 - ED suggested an additional AED				
					would be beneficial to the village and				
					recommended the Golf Club as a potential				
					location. After discussion of ideas it was				
					decided to revisit later in year.				
2110	02/09/2021		Trees on Grampian Terrace	ED	04/11/2021 - Resolved to delay consultation	ED	07/04/2022		
			Diseased trees to be replaced		until spring 2022 when back in leaf.	CIIr PA			
					07/10/2021 - Detail proposals from Service				
					reveal not enough space in park for replanting.				
					TCC to consult on what to do with trees and				
					how to communicate with public				

Action Log Open Items: Pages 1 - 4

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2115	02/09/2021		Kincardine Road Speed	WM	02/12/2021 - Still not removed or repaired	Cllr PA	03/03/2022		
			Monitor		07/10/2021 - Council do own sign which has		03/02/2022		
			Fix or remove		failed so will be removed		06/01/2022		
					02/09/2021 - Cllr PA to make final check on		02/12/2021		
					ownership and if not identified have Roads		04/11/2021		
					remove unit				
2118	02/09/2021		Speed on Woodside Road	WM	07/10/2021 - Proposed solution is of interest to	Cllr PA	Monitor		
			Concerns raised about		Roads however there could be issues and they				
			excessive speed on narrow		are looking at alternatives.				
			and single track Woodside		02/09/2021 - Cllr PA to investigate with Roads a				
			Road		solution to slow traffic by way of closing the				
					northerly access at junction of Woodside Road				
					with St Marnan Road and forcing traffic to take				
					the right angle junction to south as the				
					alternative.				
2201	06/01/2022		Park Recycle Bins Road	ED	03/02/2022 - Landscape Services matter to be	Cllr PA	03/03/2022		
			Surface		addressed by that service		03/02/2022		
			Significant potholes have		06/01/2022 - Cllr PA offered to report the				
			appeared in the surface at the		matter to the service for attention				
			park recycling bin area						
			presenting a danger to users						
2202	03/02/2022		Learney Hall Redevelopment	WM	03/02/2022 - Cllr PA advised Tim Stephen of				
			Proceeds of sale of school		Live Life Aberedeenshire is keen to discuss				
			house are now available for		proposals for redvelopment of Learney Hall and				
			redevelopment of Learney		will be conducting a building survey in advance				
			Hall. Planning commenced		of defining plans.				
						WM	04/02/2022		
					TCC to meet on 17/02/2022 to refine and agree	тсс	17/02/2022		
					prioritised list based on completed community				
					user consultation and TCC recommendations				

Action Log Open Items: Pages 1 - 4

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2203	03/02/2022		Community Resilience Sub Group Progress and any assistance required from TCC		03/02/2022 - Team leads advised TCC of progress and response to Storms, and TCC converyed sincere thanks to the Resilieince Group, Volunteers and all community helpers. Feedback and any assistance required from TCC after Storms Malik and Corrrie to be advised.	SS	03/03/2022		
2204	03/02/2022		Torphins Cemetery Wall Part of wall collapsed and whole wall needs repointed	WM	03/02/2022 - Cllr PA has reported to the Service and hopes budget will be found at year end to repair	Clir PA	03/03/2022		