Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
1801	04/01/2018		Community Action Plan	LM	03/11/2022 - Suggestion to obtain input from	LM Sub-Comm	Monitor		
			'	Sub-Comm	Torphins School and pupils when commence				
			to replace the 2010 version, of		next CAP				
			which many objectives have		01/10/2020 - With ever changing situation				
			been achieved although not		decided would not be able to engender				
			through the planned route		adequate community input at this time. We did				
					note to include the proposed village allotment				
					project in the new CAP				
1803	04/10/2018		Pavement area at Torphins	TBC	, ,	1	Monitor for		
			Health Centre		purchase from Learney Estate is proceeding,		completion		
			Ownership of pavement		with repair to follow		07/07/2022		
			needed established to request		26/05/2022 - No update except Marr Area		26/05/2022		
			repair of broken surface		Comm minutes 29/03/2022 confirm funding				
					budgetted				
1912	07/11/2019		Park Drainage	ED	1		02/02/2023		
			The planned work at the		Welsh, Landscape Services Manager		05/01/2023		
			eastern end of the park has		01/12/2022 - No new information		01/12/2022		
			not been addressed and		03/11/2022 - Cllr AK will follow up for progress		03/11/2022		
			during recent wet weather		report		06/10/202 <b>2</b>		
			there has been flooding at the		06/10/2022 - No update		01/09/0222		
			south east corner on the old		01/09/2022 - No update		07/07/2022		
			railway line core path		07/07/2022 - No update		26/05/2022		
2010	03/09/2020		•	тсс	1		02/02/2023		
			Sundaywells and need for				05/01/2023		
			Police action		01/12/2022 - No new information		01/12/2022		
2101	04/02/2021	05/01/2023	Parking at Scotmid	JL	, ,				Close as white lining
			Concern about indiscriminate		03/11/2022 - Seek progress report from Cllr SB		03/11/2022		refreshed
			and somethimes unsafe		for next meeting	1	06/10/2022		
			parking in the area of Scotmid		06/10/2022 - Relining to be done by end		01/09/0222		
					October		07/07/2022		
					01/09/2022 - Ian Peacock advised a job has		26/05/2022		
					been raised to white lining to be refreshed here				
					and existing parking bays late September				

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2102	04/02/2021		Village Square Proposal	AM	07/10/2021 - Due to prioirties and changing	AM	Monitor		
			Plan to develop a public village		circumstances decided to put in abeyance				
			square for Torphins in area of		13/05/2021 - After newsletter article obtain				
			Learney Hall		plan of AC land, draw plans, generate images,				
					for publication				
2109	01/07/2021		Additional AED for village	ED	05/01/2023 - Ongoing correspondence - report	AM, ED, JL,	02/02/2023		
					next meeting	WM	05/01/2023		
					01/12/2022 - JL will discuss with Vet		01/12/2022		
2110	02/09/2021		Trees on Grampian Terrace	ED	05/01/2023 - No update	Greenspace	02/02/2023		
			Diseased trees to be replaced		01/12/2022 - No update	ED	05/01/2023		
					03/11/2022 - Dead trees yet to be removed	WM	01/12/2022		
					06/10/2022 - No update		03/11/2022		
					01/09/2022 - Historic correspondence sent to		06/10/2022		
					Greenspace Officer to follow up on potential		01/09/0222		
					actions at site.		07/07/2022		
2118	02/09/2021		Speed on Woodside Road	WM	01/09/2022 - Ian Peacock advised speed survey	Cllr GB	02/02/2023		
			Concerns raised about		to be carried out when resources available and		05/01/2023		
			excessive speed on narrow		shared with Road Safety Team		01/12/2022		
			and single track Woodside		07/07/2022 - Cllr GB contacted Derek Murray		03/11/2022		
			Road		26/05/2022 - No update		06/10/2022		
2202	03/02/2022		Learney Hall Redevelopment	WM	05/01/2023 - No update	WM	02/02/2023		
			Proceeds of sale of school		01/12/2022 - TS advised budgets being		05/01/2023		
			house are now available for		reviewed for 2022/23 and that £78,000 ring		01/12/2022		
			redevelopment of Learney		fenced for enhancements is secure.		03/11/2022		
			Hall. Planning commenced		CR suggested if Council will not install WiFi then		Monitor		
					this fund be applied to capital cost with Council				
					to pay ongoing operating cost. This to be				
					pursued.				
2204	03/02/2022		Torphins Cemetery Wall	WM	05/02/2023 - Wall not repaired - follow up with	CIIr SB	02/02/2023		
			Part of wall collapsed and		Cllr SB		05/01/2023		
			whole wall needs repointed		01/12/2022 - Cllr SB confirmed wall to be		01/12/2022		
					repaired in December		03/11/2022		

Issue							Plan Action	Actual	
Number	Date Open	<b>Date Close</b>	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2205	07/04/2022		Road Patching (William Street Potholes) Road still needs comprehensive resurfacing. Expanded to include William Street, Grampian Terrace, Innermarkie Wynd	ED	list for 2022/2023 roads budget 26/05/2022 - TCC advised remaining broken surface areas will be spray treated summer 2022 and these roads and others will be tar and chip surface dressed in 2023 12/05/2022 - William Street, Grampian Terrace, Innermarkie Wynd all newly patched - see new item 8.6 per minutes. Ian Peacock arranging site inspection		Monitor for action as planned by AC		
2205	07/04/2022		Woodside Road Breakup Cold surface recycled surface from 2021 breaking up in places	WM	01/09/2022 - Contractor visit delayed to spring of 2023 but Roads inspector will check and safety concerns will be addressed - TCC objected to contractor delay	WM	Monitor		
2209	07/07/2022		Road Safety - Accident Investigation and Recommendations Arising from recent accidents at bends south of Birley on Kincardine Road concern is raised if there is follow up to improve road design	ED	01/09/2022 - Police Feedback: "In terms of accidents occurring, causation factors are considered as part of the investigation into any RTC. If there are particular concerns surrounding the layout, visibility, road surface or poor signage etc, then we would notify Aberdeenshire Council to review the site and invoke any improvements that the Road Safety Team consider appropriate.""	Clir GB	Monitor		
					Council Feedback: "Thank you for contacting Aberdeenshire Council regarding road safety on the B993 between Torphins and Kincardine O'Neil. We have passed this information onto our road safety team who will be able to provide you with more information in regard to this matter. We have also informed them of this communication so they will be able to coordinate a response with you following the gathering of information from local teams. We can't give an accurate date when this will be concluded as it relies on various parties to investigate this issue and information gathered from site."				

Issue							Plan Action	Actual	
Number	Date Open	<b>Date Close</b>	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2210	01/09/2022	05/01/2023	Proposal to expand TCC area	AM	05/02/2023 - In view of new attempt to form	Janelle Clark,	Monitor	28/11/2022	Completion of
			to include Lumphanan CC area		LCC decised to close this matter for TCC	Area Manager			consultation advised
					01/12/2022 - Following completion of public				with decision to make
					counsultation it has been decided to attempt				further attempt to
					again to form a new Lumphanan CC				reinstate LCC - close
					03/11/2022 - Extensive discussion				matter for TCC
					demonstrated TCC vast majority is strongly				
					negative to the boundary change with a				
					significant concern the Lumphanan area would				
					not offer up new members for TCC and thus				
					representation for Lumphanan would be				
					inadequate and workload for TCC excessive.				
					WM felt the idea was worth considering due to				
					Church links and paths groups links, and implied				
					endoresement of TCC, however if the change				
					would damage TCC membership and ability to				

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2211	01/09/2022		Hill of Fare Wind Turbine	AM	05/01/2023 - PA reported back on meeting of	PA, TCC	Monitor		
			Proposal		local CC Chairpersons and other local interested				
			As a statutory consultee TCC		organisations to ensure coordinatiion of effort.				
			has been informed by Scottish		7 CC, HoWIG, Banchory Group, attended. TCC				
			Government of a proposal by		apologies due Carols night. Based on feedback				
			RES to construct a wind farm		HoWIG and Banchory Group taken position				
			on Hill of Fare and invited to		against windfarm. HoWIG developing subject				
			comment on the Scoping		matter experts. CC to contact known objectors				
			Report prior to submission of		and also separate to supporters. Next meeting				
			the formal application to the		to be arranged. Monitor for application				
			Minister		submission. Will TCC be contacted by RES				
					before submission as suggested in the initial				
					meetings that work together? TCC response to				
					RES has been published. Wide discussion at				
					TCC 05/01/2023 meeting but main focus				
					needds to be on location and whether the right				
					place.				
					01/12/2022 - TCC submitted response to RES				
					which will be published. Chairs of CC met on 14				
					November. RES consultation complete - await				
					formal application in April/May 2023 if				
					proceeds, when formal responses will be				
					lodged. CC group is trying to arrange meeting				
					with Banchory CC and with Midmar Action				
					Group.				
2212	01/09/2022		Trees overgrowing Craigour	WM	05/02/2023 - Roads reported are surveying to	Cllr AK	02/02/2023		
	01,03,2022		Road opposite Station Garage		establsih requirement and if to add to list of	AN	05/01/2023		
					locations on raods network requiring cut back		01/12/2022		
					01/12/2022 - Cllr AK to push again to get cut		03/11/2022		
					completed		06/10/2022		

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2214	01/09/2022		Newsletter Develop and distribute Newsletter	CR	05/01/2023 - Newsletters have been distributed to all village addresses and to many outlying addresses, and published online. Outlying areas not completed due to weather will be completed in January with explanatory flyer included 01/12/2022 - Quality draft complete thanks to CR. Approved £396 for printing. Distribution will be arranged by CR with TCC volunteers	TCC, CR	02/02/2023 16/12/2022 11/11/2022 03/11/2022 06/10/2022		
2215	06/10/2022	05/01/2023	Carols Around Christmas Tree	ED	05/01/2023 - Highly successful event with good attendance and excellent donations of £311 toward supply costs £133 with balance to lighting funds. Lights dismantled by volunteers 7th January 2023. 01/12/2022 - Praise Band confirmed. ED to invite and confirm Notes, Supplies ordered by ED. Collection buckets and posters required. 03/11/2022 - License application submitted. Problem with hall staffing for date but ClIr GB on the case. ED expressed concern hall booking system needs properly set up and automated online on Aberdeenshire Council halls website, and confimrations of bookings to be properly issued without request. 06/10/2022 - Agreed 21/12/2022 for event. Lights to be erected 26/11/2022. License to be ordered		21/12/2022 01/12/2022 03/11/2022	l ' '	Complete for this season

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2216	06/10/2022		Plant an Oak Tree in Park to	WM	05/01/2023 - No progress	ED, PA	02/02/2023		
			Commemorate Diamond		01/12/2022 - Still searching for suitable Scots		05/01/2023		
			Jubilee and Reign of Queen		Oak. Since missed November planting will		01/12/2022		
			Elizabeth II		delay planting to Spring 2023.		03/11/2022		
					03/11/2022 - After successful meeting with				
					Parks enabled by Cllr SB, TCC met with AC parks				
					who will provide supports and protection and				
					dig hole. Recommended Scottish Oak standard,				
					which ED will request order from Raemoir				
					Garden Centre. PA arranging for Lord				
					Lieutenant to plant the tree.				
					06/10/2022 - Peter Argyle proposed TCC should				
					paint an oak tree in the park to commemorate				
					the Diamond Jubilee and Reign of QE II - Cllr SB				
					offered to follow up with Parks to arrange				
					meeting.		ļ.,		
2217	03/11/2022	05/01/2023	Banchory Swimming Pool	AM	, ,	Clir SB	02/02/2023	05/01/2023	Tim Stephen report
			Children's pool closure and		close this item		01/12/2022		clarifies situation and
			restrictions in alternative main		01/12/2022 - Report received from Tim		03/11/2022		plan to resolve - close
			pool		Stephen that Council Facilties working with				matter for TCC
					builder to complete plan for the repairs to be				
					professionally completed in early 2023.				
					03/11/2022 - The closure of Banchory				
					Swimming pool children's pool and restrictions				
					in alternative use of main pool were highlighted				
					again by AM, expressing his and that of the community that this excellent essential				
					community that this excellent essential community facility is being wasted by slow				
					repairs, poor utilisation of main pool, and lack				
					of staff.				
2301	05/01/2023		Roads and Pavements Lack of	ED	05/01/2023 -Secretary to write to Janelle Clark,	WM	07/01/2023		
			Winter Treatment		Area Manager requesting matter be included in				
			Extreme lack of grit and salt		Marr Area Forum meeting with responsbile				
			treatment across the area		senior Roads officer in attendance to explain				
			during snow and ice		and answer questions				
			December/January						

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2302	05/01/2023		Collapse of Retaining Wall on	SS	05/01/2023 -Roads to respond to Roads Report	Roads	02/02/2023		
			Beltie Burn at Kincardine		enquiry number 720700				
			Road bridge						
			Concern for further collapse						
			and flood prevention						