Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
1801	04/01/2018		Community Action Plan Proposal to develop new CAP to replace the 2010 version, of which many objectives have been achieved although not through the planned route	LM Sub-Comm	02/03/2023 - Agreed look at with LPP 02/02/2023 - With development of next LDP could be time to think about CAP, certainly Local Place Plan 03/11/2022 - Suggestion to obtain input from Torphins School and pupils when commence next CAP	LM Sub-Comm	Monitor		
1803	04/10/2018		Pavement area at Torphins Health Centre Ownership of pavement needed established to request repair of broken surface	ТВС	01/06/2023 - Cllr SB advises £30k est costs, purchase of land expected this year and repairs in 2024 04/05/2023 - Report not yet gone to Area Committee 06/04/2023 - Report to go to Area Committee	Clir AK	Monitor for completion		
1912	07/11/2019		Park Drainage The planned work at the eastern end of the park has not been addressed and during recent wet weather there has been flooding at the south east corner on the old railway line core path	ED	07/09/2023 - No response from Landscape Services to Cllr AK 06/07/2023 - Cllr AK reports no response from Landscape Services 01/06/2323 - Cllr SB advises a budge of £6,200 allocated for "inspections". 04/05/2023 - Cllr AK to chase up with dept 06/04/2023 - No movement yet	Clir AK	05/10/2023 07/09/2023		
2010	03/09/2020		Excessive Speed on A980 at Sundaywells and need for Police action	тсс	07/09/2023 - Has the speed check been completed and what is outcome? 06/07/2023 - Monitor should be installed now per Cllr AK - TCC to check 04/05/2023 - Cllr AK to investigate if on list for traffic monitoring	Clir AK	05/10/2023 07/09/2023		
2109	01/07/2021		Additional AED for village	ED	07/09/2023 - Vet practice now advised will install on Saturday 9 September 2023 06/07/2023 - Not installed - JL chased Vet who chased electrician on 5 week old request to install 01/06/2023 - Not yet installed. JL spoke to Rachel at the practice and she was unaware but	JL	05/10/2023 07/09/2023		

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2202	03/02/2022		Learney Hall Redevelopment	WM	07/09/2023 - Wifi now installed and live in	WM	05/10/2023		
			Proceeds of sale of school		Learney Hall.	Cllr SB	07/09/2023		
			house are now available for		With demolition of Old School House complete				
			redevelopment of Learney		now to follow up on Learney Hall development				
			Hall. Planning commenced		progress with Cllr SB confirming current				
					contact.				
					06/07/2023 - WM to follow up progress with				
					LLA officer				
					01/06/2023 - ACC will install and fund a				
					"domestic grade" broadband service.				
					04/05/2023 - Will Council install broadband to				
2209	07/07/2022		Road Safety - Accident	ED	01/06/2023 - Cllr SB advised in the programme	Cllr SB	Monitor		
			Investigation and		for this year. Listed as priority 2 so high on the				
			Recommendations		list. Wrks to include improved markings,				
			Arising from recent accidents		warning posts, etc.				
			at bends south of Birley on		04/05/2023 - Officers have confirmed that jobs				
			Kincardine Road concern is		have been raised for the signage and marker				
			raised if there is follow up to		posts for this location and the team have				
			improve road design		included this section in this year's Roads				

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2211	01/09/2022		Hill of Fare Wind Turbine	AM	07/09/2023 - The meeting of CC Chairpersons	TCC	Ongoing		
			Proposal		at Midmar Church decided to prepare a letter				
			As a statutory consultee TCC		including survey results which is submitted to				
			has been informed by Scottish		all MP, MSP, Councillors, Marr Area, CCs,				
			Government of a proposal by		Dunecht Estates, RES. Broadly results are 75%				
			RES to construct a wind farm		against, 11% for and 14% undecided. There has				
			on Hill of Fare and invited to		been a general shift to increase the against				
			comment on the Scoping		while the for remains stable, thus reduction of				
			Report prior to submission of		undecided. CCs not declaring position until				
			the formal application to the		actual application is submitted. AM concerned				
			Minister		RES follow all due requirements of latest				
					legislation.				
					06/07/2023 - Disappointment with RES public				
					exhibition in June with RES staff evasive and				
					lacking detail answers to questions, and have				
					not been engaging on community benefits. TCC				
					questionnaire received over 40 responses to				
					questionnaire. PA noted if Aberdeenshire				
					Council object the application will go to a public				
					enquiry. HoFWIG public meeting at Mid				
					Deeside Church on Wed 12th July 2023 at 8:00				
					pm. RES expect to submit application this				
					summer. Continue working with other CC and				
					monitoring community feedback.				
2242	04 /00 /2022		T C	1.4/0.4	01/06/2022 RES Gatechack Report received	CII AIK	0.0 14		
2212	01/09/2022		Trees overgrowing Craigour	WM	06/07/2023 - Noted some owners have cut	Clir AK	Monitor		
			Road opposite Station Garage		back vegetation				
					04/05/2023 - Cllr AK will highlight the failure of				
					process to adequately address road safety				
					06/04/2023 - Roads advised will report to				
					owners and if not cut there will be				
					"repercussions". TCC to investigate ownership				
					and demand AC cut the trees before too late for				
					nesting.				

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2302	05/01/2023		Collapse of Retaining Wall on	SS	07/09/2023 - No progress - Chairman to seek	Clir AK, PA	05/10/2023		
			Beltie Burn at Kincardine		ownership detail.		07/09/2023		
			Road bridge		06/07/2023 - No update yet				
			Concern for further collapse		01/06/2023 - ACC have deermined the wall is				
			and flood prevention		owned by the landowner and feel TCC should				
					contact them directly. It was agreed PA would				
					write to ACC provding landowner details asking				
					ACC to contact them.				
					04/05/2023 - Cllr AK to follow up				
					02/03/2023 - Wall has been inspected and				
					referred to Roads Service for repair				
					02/02/2023 - Response to SS that Roads will				
					send inspector				
					05/01/2023 -Roads to respond to Roads Report				
					enquiry number 720700				
2304	06/04/2023		Local Place Plan	PA	1 ' '	All TCC	05/10/2023		
			Develop Local Place Plan for		including call for ideas.		19/08/2023		
			Torphins area, providing		06/07/2023 - As per 01/06/2023		01/06/2023		
			potential input for the Local		01/06/2023 - Cllr - SB will provide slide deck to		04/05/2023		
			Development Plan		aid TCC in developing their submission. TCC to				
					work to improve public engagement. AM to				
					produce poster for display at Torphins gala.				
					04/05/2023 - TCC members to review LPP				
					forum presentations and LPP website in				
					preparation for developing plans to meet with				
					other groups and to inform the community				
					06/04/2023 - Review information on LPP				
					process and develop ideas for input				
2306	06/04/2023		B993 Road Surface north of	ED	, ,	Cllr SB	05/10/2023		
			Mid Deeside Church		breaking up - needs proper repair		07/09/2023		
			Road surface is significantly		06/07/2023 - Patching completed but				
			deteriorated across width of		deteriorating				
			road and starting to pothole		04/05/2023 - Officers have acknowledged				
					receipt of the enquiry concerning the poor and				
					deteriorating condition of the road surface on				
					the B993 north of Mid Deeside Church and				
					confirmed on 10th April this information has				

Issue							Plan Action	Actual	
Number	Date Open	Date Close	Description & Issue	TCC Owner	Latest Planned Action	Action By	Deadline	Action Date	Closure Outcome
2309	07/09/2023		Festive Lights Plan for 2023 and beyond maintenance and replacements	ED	07/09/2023 - 1. Repair lamppost fixtures 2. Seek additional funding 3. Source five replacement lamppost features 4. 2024 fund and purchase new feature for north window of Learney Hall	ED	For December 2023		
2310	07/09/2023		Winter Newsletter 2023/24 Publish and distribute for early winter period	CR	07/09/2023 - Decided all to submit ideas for Newletter for 5/10/2023	All TCC	05/10/2023		
2311	07/09/2023		Treatment of Weeds Concern Aberdeenshire Council is not treating weeds on roads and pavements leading to scruffy appearance and more important damaging	WM	07/09/2023 - Concern received by TCC to be followed up for current situation by Cllr SB	Cllr SB	05/10/2023		
2312	07/09/2023		the surfaces Parking and Road Crossing at school Concern over parking near school and crossing road, particularly when welcome new service bus turning in vicinity	ED	07/09/2023 - Secretary to write Head Teacher with concern, invite to next meeting, and ClIr SB to follow up on Scotmid crossing point	WM Cllr SB	05/10/2023		
2313	07/09/2023		TCC Website Following high cost of website and ancillary features will investigate alternatives	АВ	07/09/2023 - AB to investigate possible cheaper alternatives to current Wix website including the alternative offer informed by AM	АВ	05/10/2023		